Analytic Analysis

Start: 5/7/07 ID: 1

Live capture of data (Live Da

Start: 6/11/07 ID: 2

Milestone P1

Finish: 6/8/07 Dur: 25 days

Res:

Finish: 6/25/07 Dur: 11 days?

Milestone Date: Mon 7/9/07

Res:

ID: 4

User Assessment of All Agel

Start: 6/12/07 ID: 3

Finish: 7/9/07 Dur: 20 days

Res:
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Transfer to official VPN

Start: 7/10/07 ID: 5

Finish: 9/3/07 Dur: 40 days

Res:
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RFP to convert all VPN/DSL 1

Milest

/4/07

Start: 9/4/07 ID: 8

ID: 7

Finish: 9/8/08 Dur: 265 days

Network upgrades (Add addi

Start: 8/7/07 ID: 6

Finish: 9/3/07 Dur: 20 days

Res:
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Milesty /9/08

ID: 9
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Project: Project1
Date: Mon 6/11/07
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